Phase lll WIP History

Delaware

EPA

Phase Il WIP Kickoff Meeting @

Meeting with Phase Il Sector Leads
March 21, 2017

WIP Steering Committee Kickoff Meeting
February 28, 2018

WIP Steering Committee 24 Meeting

Approved methods for planning goals
March 8, 2018

Draft DE Local Planning Goals

Developed

Sectors given local planning goals
March 14, 2018

WIP Steering Committee 39 Meeting
May 7,2018

Agricultural Sector Kickoff Meeting
June 28,2018

Developed Sector Kickoff Meeting
June 28,2018

Agricultural Sector 2nd Meeting
July 17,2018

Developed Sector 24 Meeting
July 30, 2018

Agricultural Sector 3 Meeting
August 27,2018

Developed Sector 3@ Meeting
September 20, 2018

DE Local Planning Goals Adjusted
September 2018

WIP Steering Committee 4th Meeting
October 29, 2018

Agriculture Sector 4th Meeting
December 11, 2018

Agriculture Week Presentations
Presented plan for the Agricultural Sector
January 17, 2019

WIP Steering Committee Meeting

Draft WIP provided for comments
February 15, 2019

Draft WIP Due to EPA

Public Comment Period Opens
April 12, 2019

Public Comment Period Closes
June 7, 2019

Final WIP Due to EPA
August 23, 2019

2017

2018

Phase 6 Model Fatal Flaw Review

Identify and report model issues
June 1-July 31,2017

PSC 2-Day Retreat

Decisions on Conowingo, climate change, and
draft planning targets

December 19 & 20, 2017

Draft Planning Targets Released

Review period begins
December 22, 2017

Draft Planning Targets Review Period Ends
May 11,2018

Final EPA WIP Expectations Released

Template /requirements for the WIP document
June 20, 2018

PSC Approved Model Corrections

Included DE tax ditch issue
July 9, 2018

Final Planning Targets Released
Adjusted numbers based on model corrections

and DE tax ditch issue
July 19,2018

Executive Council Meeting
August 7, 2018

PSC Meeting

Presented DE's WIP approach
October 12,2018

DE Receives Extra Conowingo Load

Allocation
October 26, 2018

Government Shutdown
December 22, 2018

Government Reopens
January 28, 2019

Draft WIP Due
April 12,2019

Comments from EPA
June 21, 2019

Final WIP Due
August 23, 2019



